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VBI/I-70 Superfund Site Weekly Budget Summary #50
Phase Ili Rapid IV, 8A Contract # Wo128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 5/2712005
US Army Corps StartDate:  16-Jun-04
of Engineers: ..y Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised)
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Original T.Q. Cost $ 3,056,170.00 Budget Summary: _ __ _
" Task: QOriginal Budget | Current Budget | This Week | Costto Date |
Modifications: (2) $ 4.741,111.42 indirect Costs: T ~
Current T.O. Cost $ 7.797,281.42 Construction Work Plan $ 585072 | % 2,668.24 | % - $ 431.80
Mabilization/Crew Rotation 3 5692690 |3 13960265| % 2,337.271% 10237944
Original Fee; @ 6.37% $ 183,020.00 _S_Mdmin & Indirects $ 2173897413 8061928419 8,082681% 52915812
Modification Fee: @6.37% $ 283,922.91 Per Diem & Lodging $ 18171963 |$ 372015761 % 440593 1% 277.833.52
Total Fee; $ 466,942.91 [Home Office Support $ 16,647.43 | $ 29,383.97 | § - 3 3,448.41
Final ReportProj Close-Out | $ 1414374 | 3 242189719 - $ -
Current T.0.Funds: $ 7.330,338.51 Direct Costs:
Site Set-up/Maintenance $ 712426 | $ 16,8686.45 | § 99290 | $ 13,932.68
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav| $ 5990173 |3 17212635 ¢ 270775 % 111,754.81
1) None $ - Ijgmoval, Impacted Soils $ 28506022 |% 1,064876.00(% 10,170.94 | $ 653,738.56
T&D, impacted Soils $ 526686801% 52053916 % 709471 % 428293.18
Current T.O.Funds: $ 7,330,338.51 [Sampling & Analysis 3 10,320.38 | $ 3066788 [ $ - % 18,313.19
Site Costs to date: $ 4,499,047 .67 Restoration/Backfill $ 47378810 | % 187441530 | % 2084548 | $ 1,327,313.36
Site Funds Available: [ 2,831,290.84 | Sod/Seed $_ 187,37640 |$ 70470423 |$ __ 1686.80 |3 41842449
Excludes: Fee, Fixed Price Subcontracts Garden/Flwr Beds $ 11,71080 | & 61,753.18 | § - 3 48,802.30
Rock/Mulch/Misc Gnd Cv 3 8256270 % 23935731 % 254087 | % 1?9,664‘58
Costs to Date T.0. #1: {Fee Excluded) Sprinkler Systems $ - $ 21187511 [$ - 3 94,254.77
Indirect Costs 20% $ 913,251.29 Post Constru_ction Maint. $ 101,75090 | $ 3331879 1% - $ 20,386.05
Direct Costs: 80% $ 3,685,797.27 Site Co-ord, Follow Up As Bitd $ 5990170 | $ 11160739 % 154719 | % 90,044.01
$ 4,499,048.56 Site Teardown $ 915230 | ¢ 9,152.30| $ - % -
This week: Community Air Monitoring 3 3,330.70 | § 45811721 % 201201 % 28,728.74
Indirect Costs  23% $ 14,825.88 Fuel/Oil Misc Field Supplies | $ 6494660 |3 12754573 1% 618211 % 99,941.65
Direct Costs: 77% $ 50,132.64 ASARCO Support $ 1,261.751 % 8960011 % - % 2,326.15
$ 64,958.52 Site Co-ord, ASARCO 100 3 - 3 81,08243 | % 1,72650 | $ 35671.79
LBP Comm Mtg Support $ - |$ 2737500| % - | $ 8,731.96
Daily Burr Rate: (Raw, 4 Week Avg) LBP Assesment $ 14312220|% 261,863.44| % - $ 5,475.00
Indirect Costs: $ 2,456.05 LBP Abatement $ 352,447.30 |3 35244730 % - |3 -
Direct Costs: 3 8,025.12 Rounding Adjustment $ 0023 (0.89)
$ 10,480.17 Fee $ 183,02000]% 466,942.91 3 - $ 466,942.91
* Excludes Fee, Fixed Price Subs Totals $ 3,056,170.00 | $ 7,797,2681.42 I 3 6495854 | § 4,065000.58
Site Funds Avaiable Until: |  2/21/2006 |
Target Campletion, Field Ops 08 Noy 05 {407 Siles)




VB/I-70 Superfund Site Weekly Cost Summary #50
Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
— Denver, Colorado Task Order #0001 Award Date  10-Jun-04 512712005
US Army Corps StartDate  16-Jun-04
of Engineers. Rapid Response/Project Resources iInc. Completion: 11/8/2005 Field Ops (Revised)
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[Thru 5/20/2005] § 244350702 | $§ 27352042 |$ 56925084 |$ 73700679 [§ 40142671|$

9,368.05 | $ 466,942.91 | | $ 4,901,031.84 |

Date Labor Per Diem | _Equipment |__Material | Subcontracts | _Analytical Fee Daily Total | Total Phase il
5/21/2005 |$ 6,7/7817 | % 737243 164976 | % 90693 | % 776|% - 3 - $ 10,079.86 | 3 4911,111.70
5/22/2005 | 3 - 3 73724 % - $ - $ - $ - $ - $ 737.24 1 $ 4,911,848.94
5/232005 1§ 742227 1% - 3 1446461% 159965|% 123060]% - $ - $ 116989813 492354792 |
5/24/2005 13 757498 |% 1616.01]% 185306|% 149697 % 16531 % - $ - $ 12556551 % 4,936,104 47
§/25/2005 | $ _ 6,755.24 | $ 72438 | $ 1,649.76 | $ _ 3,836.00 | § 77618 - I3 - _|$_12,97323) % 4,949,077.70
5/26/20056 {$ 7,819.14 | % 50106 1% 164976 |$% 3469891 % 776 1% - $ - $ 13,53761]% 496261531
5/27/2006 | § _1.905.85 | - |$ 1446468  2278|8 - |s - |$ - |3 337500]% 496509040}

ThisWeek |$ 382556518 440593 |3 068526 |% 11332311% 1260413 - $ - $ 5495856
To Date $ 248176207 |% 277.93535|% 57804620 |% 74833010[% 40269612 |8 9,368.05($ 466,942.91 | $4,965,990.40
oo, Weekly Costby Category VB/I-70 Superfund Site
17% 1% :::3iem
‘ O Equiprment
OMaterial
15% ' 59% @ Subcontracts
7% T Analytical
0% Cost to Date by Category
% OLabor Week Ending CJWeekly Costs
17% B Per Diem (Fee Excluded)
OEquipment
55% O Mateial = per. Mov. Avg.
. & Subcontracts (Weekly Costs
13 /0 . P2 il wa W g g Y
[ Analytical
6%




' VBI/I-70 Superfund Site Weekly Budget Summary #50
L m » . Phase Ill Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado ~ Task Order # 0001 | 278 | 5/27/2005
us AI‘I‘!‘)‘ Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 5 |
Page 3ofb
RRIV_T.O #0001 (278 Sites) _ This Week Total Cost to Date (524 sites)
To Date | Cost/Property Total Cost | Cost/Property |Total All Contracts | Cost/Property

indirect Costs:
Site Visit $ - $ - $ - $ - $ 6,11968 | $ 11.68
Construction Work Plan $ 43180 1|8 165]% - $ - $ 13,746.10 | & 26.23
Mobilization/Crew Rotation $ 10237944 |8 368.27 | $ 2337271 % 4674513 22739906 | % 433.97
Site Admin & Indirects $ 528,158.12 |3 1,903.45 1 § 8,08268 | $ 161654 | § 1,119,16047 | § 2,135.80
Per Diem & Lodging $ 27783352 |3 90940 | 440593 | § 8811919 623908344 | % 1,190.81
Home Office Support 3 344841 | 3 1240 | § - |3 - 13 1407844 |9 26.87
Final Report/Proj Close-Out 3 - 3 = $ - $ - $ - $ -
Total Indirect Costs: 91325129 | $ 328508]% 14,82588 | % 2965183 200448719 [ % 3,825.36
Direct Costs: _
Site Set-up/Maintenance $ 13,93268 | $ 5012 | % 99290 | § 198581 % 8299706 | % 158.39
Site Co-ordination, Pre-Excav_ |{$  111,754.81 | § 40200 ] $ 27077518 54155 % 312,73460] % 596.82
Removal, Impacted Soils $P 65373856189 23515689 1017094 | § 203419 | $ 1,251,72664 | ¢ 2,388.79
T&D, impacted Soils $ 4282931818 1,54062 | § 70047113 141894 | $ 79316815 % 1,513.68
Sampling & Analysis $ 1831319 | $ 65.87 | $ - $ - $ 4241526 | $ 80.95
Restoration/Backiill $ 1,327,313.36 | 8 477451 | % 2084548 | $ 416910 | $ 2,360,527.71 [ $ 4,504.82

Sod/Seed $ 41842449 % 150512 | $ 168689 1% 33738 |% 80034519} % 1,527.38
|_Garden/Fiwr Beds $ 48802.30[$ 175.55 | § - _|s - |$ 9003324]s 171.82

Rock/Mulch/Misc Gnd Cv $ 179664588 64628 | 3 25408713 50817 | % 348,8609013 665.77
| _Sprinkler Systems $ 94254771 % 339051 % - $ - $ 9425477 | $ 179.88
Post Construction Maint. $ 2038605 % 73339 - 3 - $ 29245601 % 55.81
Site Co-ord, Follow Up As Blts | $ 90,0440t | $ 32390 ] & 1547191 8 30944 1% 190998.77 | ¢ 364.50
Site Teardown $ - $ - $ - $ - $ - $ -
[Community Air Monitoring _ [$ 28728741 % 10334 | § 20120 | $ 4024 1% 17099866 | % 326.33
Fuel/Qil Misc Field Supplies $ 9994165 | $ 35050 | % 61821 | % 123643 18122098 | % 34584
ASARCO Support 3 2326151 9% 8.371% — $ - ] 5876.95| % 11.22
Total Direct Costs: $ 3535918521{ % 1271913 | $ 43,406.14 | $ 9681233 675540448 | % 12,891.99
Sub Totals; (Cost/Site) $ 444916981 $ 16,004.2¢ § 63,23202 $ 1284640 $ 8,75989167 $ 16,717.35
Fee (Prorated for 407 Sites) § 42080940 $ 103415 § 18772476 $& 103415 $ 687,31057 $  1,052.54

$ 487006821 $ 1703836 $ 260,956.78 $ 1368055 $ 944720224 - § 17,769.89

City of Denver Comm Hith Program N/A ' N/A $ 44,830.21
Site Co-Ordination ASARCO 100 $ 3567179 $ 1,726.50 $ 3567179
Lead Based Paint Tasks (3) 3 14,206.96 $ - $  14,206.96
Costs Not Included In site Averages $ 4,919,947.86 $ 252683.28 $ 9,541,911.20




' VBI/I-70 Superfund Site Weekly Budget Summary #50
Phase Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 5/27/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Pane 40f5
Site Co-Ordination: As Of. 5/27/2005 Completed Sites (Overall) L
Task Order #14| Cross-Over |Task Order #01 | Total To Date
VB/-70 e 2003 133 0 0 133
Non-Responders 35 2004 33 80 213 326
Restorations Agreements 120 2005 0 0 65 65
Sched Restoration Appmnt 0 Total 166 80 278 524
Access Denied 14 _
Completion Agreements [Avg SF/Site | 3,243 | 3,948 | 3,905 | 3714 |
ASARCO 100 e *[Avg Cost/Site | $ 18,050.57 | $ 16,429.07 |$ 16,00421]$ 16,717.35 |
Restorations Agreements 52
Completion Agreements 0 *|Avg CostSF | 8 550]% 416 | 3 410 $ 4,50 |
_ _ * Excludes Fee
Completed Sites This Week: _
Lead/Arsenic Soii Sites SF/Site
113831 Williams St 553 VB/-70 Avg Cost/Site
2|3638 Garfield St 6,233
3|3750 Madison st 5,890
4|3449 [v!onme St 3,986 g}g’ggg
5[3742 Delgany St 212 $17.500
? $17,000
y cprerar et 1l
: 38 I
o W0 [Te
; HIHI
11 §5:§§§§§§:§§'&mmgc:osusue
12 B R SIG - IFIF6 (Fee Excluded)
14 ‘
Total SF This week 16,874 |__Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Remarks:
Total SF Task Order #1 1,085,509 1) Crew Rotation/Memorial Day Break begins, No work 27 May 05
Total SF 2005 280,184 2) No field work scheduled, 28 May-5 Jun, except minor site co-ord.
Total SF All Contracts (3) 1,946,305 3) Continue SCT support of ASARCO 100, and USACE oversight.

4) Access Agreements remain slow, Received 8 addl sites from database update.




VB/1-70 Superfund Site Weekly Budget Summary #50
Phase Il Rapld IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 5/27/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2006 Field Ops (Revised)
Page 5 of
Forward Look:
_ _ 4_ DliyBum Rate | _
Task: CurrentBudget | CosttoDate | Remaining | 4 Week Avg | Duration | Estto Compl | Variance |
Indirect Costs: B - - B
Construction Work Plan $ 255024 [ % 43180 |$ 212744 (% - LS $ - |3 2,127 .44
Mobilization/Crew Rotation $ 13960265 [$ 10237944 [$§ 37223218  366.22 161 $ 58,960.67 | $ (21,737.46)
Site Admin & Indirects $_ 80619284 [§ 52915812 |§ 277,034.72 |$ 140856 161 $ 22677885 % 50,255.87
Per Diem & Lodging $ 37201576 |$ 27783352 % 94,18224|%  ©680.27 161 $ 109523.76 | $ (15,341.52)
Home Office Support $ 29,383.97 | § 3448418 25935565 - 161 |3 25,935.56 | $ -
Final Report/Proj Close-Out || $ 24,218.97 | $ - |[$ 2421897 % - K3 $ 2421897 | $ .
———————— ——— ]
Total Indirect Costs: $ 1,37307343]|$ 01325129 |% 460722145 245506 | 44541781 % 15,304.33
Direct Costs:
Site Set-up/Maintenance $ 16,88645 | % 1393268 | % 2.953.77 | § 37.67 LS $ 295377 | % -
Site Co-ordination, Pre-Excav [[$ 17212635 | $  111,754.81 [§ 6037154 [§ _ 370.91 161 $ 59,717.03 | § 654.51
Removal, Impacted Soils $ 1.064,876.00 | $ 65373856 | $ 411,137.44 [$ 1,373.14 161 $ 22107577 | % 190,061.67
T&D, impacted Soils $ 52053916 [$ 428293.18 [$ 92,245.98 | $  1,100.33 161 $ 17715233 % (84,906.33)
Sampling & Analysis $ 3066768 |$ 16,313.10 |$ 12,35466 | ¢ 12.32 161 $ 198335 § 10,371.34
Restoration/Backfill $ 187441530 [ $ 1327,313.36 [$ 547,101.94 | $  3,154.01 161 $ 50779619 $ 39,305.76
Sod/Seed $ 70470423 |$ 41842449 |$ 28627074 [$  380.02 161 $ 61,183.80 | § 225,005.94
|_Garden/Fiwr Beds $ 61,75318 | $ 4880230 |$ 12,950.88 (% 57.29 161 $ 9,223.98 | § 3,726.90
Rock/MulchiMisc GndCv_ || $  239.357.31 | $ 17966458 [$ 5969273 |§  578.40 161 3 93,122.11 | $ (33,426.38
|_Sprinkler Systems $ 211,8/511]|$ 04,25477|9% 1176203419 _ 185.01 161 $ 29,785.81 | $ 87,834 54
Post Construction Maint. $ 33318.79 |$ 20,386.05 | $ 12,932.74 |3 - 1S $ 12,932.74 | § -
Site Co-ord, Follow Up AsBits [ $  111,607.39 [ $  90,044.01 [ $ 2156338 |$  302.66 161 $ 4872763 [ $ (27,164.25
Site Teardown $ 9,152.30 | $ - |$§ 91523013 - N/A — 3 9,152.30
[Community Air Monitering $ 45811.72|$ 2872874 |S 17,082.98 |3 34.13 LS 3 17,082.98 | 3 (0.00)]
Fuel/Oil Misc Field Supplies |$  127,54573 |$ ©9994165|% 27604083 17512 161 3 28,194.15 | $ {590.07)
ASARCO Support $ 8960013 232615|% 663386 (3% 16.73 LS $ 6,633.86 | $ -
Site Co-Ord ASARCO 100 $ 81,08243|$ 35671.79[3 4541064 [$  247.38 161 $ 39,82887 | $ 5,581.77
LBP Comm Mtg Support 3 2737500 [ $ 8,731.96 |$ 1864304 $ - LS $ 18,643.04 [ $ -
'LBP Assesment $ 261863443 54750013 25638844 (% - LS $ 256,388.44 | -
LBP Abatement $ 35244730 [ $ - 1% 35244730 (% . LS $ 352,44730[$ -
Total Direct Costs: $ 595636508 | § 3685797.27 | $2,370.567.81$ 802512 _|$ 194487312]% 425,694.69
Fee $ 46694291[$ 46694291[9 0.00 $ (0.00)] $ -
— ——— —— 3 2
Totals $ 7,797,28142 | $ 4,965991.47 | $2,831,289.95 $ 2,390,290.931% 440,599.02
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VB - 1/70 Phase 111
Week Ending 5/27/2005
Task-Desc Extended Labor Per Diem Equipment Materials Analytical Other Feeo
. S - ' Subcontracts S T

003 Mob/Crew Rotation $ 233728 | % 2,282.53 $ 54.76 -
004 Ste Admininditects $ 808268 | § 3653.29 b 166773 | % 72284 % 38.82
005 Ledging/Per Diem L] 4,405.93 $ 4,405.93
009 Site Set-ue/Maint. ¥ 992 .80 $ 99250
010 Site Coord, $ 270776 1% 2,248.29 % 276111 % 181.36
011 Removal ;] 10,170.94 | § 8,273.85 $ 1.897.09 :

114 3 26 -
57 TR | T N :
014 Backiil 3 2084548 | $ 9,671.25 $ 288475 | 3 6,189.48 ]
015 Sod & Seed $ 1,686.89 $ 45629 | § 1,230.60 :
017 Rock and Mulch $ 254007 | $ 1,860.49 $ 56390 | % 11648
019 Site Coord Follow-up 3 1547191 % 1,547 19
021 Community Alr Men. ¥ 20129 3 201.21
022 FQG & Supplies $ 618.22 $ 6§18.22
028 ASARCO 100 Propertie 3 1,72650 | § 1,726.50

Ts 3 6 IEILY 3 LAt § 45 3§ 9 9520 % 1137732 b 12604 - kY
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VB - I/70 Phase 11I
Friday, May 27, 2005
Toask-Desc Extended Labor Per Dlem qulll:mo_n_t M'_‘"Fl!f Subcontracts Ang!yp!ca:l: o‘t'helr Fee
001 Const. Work Plans 3 43180 (% 431 .80
003 MobiCrew Rotation % 102370421 % 5787522 % 44 504.20
004 Sie AdminAndirects ] £290158091 ¢ 605151 | $ 10184 | § 0380528 1% 5736848 |3 1,830.89
005 LedgingPear Diam 3 27783336 $ 27783336
0058 Home Office $ 344841 | % 3448.41
009 Sie Set-uo/Maint. 3 135328318 10,884 49 $ 2594818 '
NN C Y Banre & tixvEAET L AN A e —F-a- e ———t—, -
63 Sia oa, §  dilsasrls  H5e06 ) g[8 184716 v
011 Removal 3 653,73854 | 508,789.24 $ 13759168 | $ 7,357.82
012 T&D $ 42829320 | 315591.78 ] 108,738,771 § 1417 1% 394857
013 Sampling Analysls $ 1831212 | $ - $ 176794 | § 74A7718|$ 9,388.00
014 Bacxfill 3 1,92731343 1% §21,120.53 3 18500656 | § 341,096.32
015 Sod & Seed $ 41842439 | 3 102,340.09 $ 30011 | $ 1941137 {$% 26660163
016 Gorden & Flowers $ 48,802.28 $ 4880228 o
017 Rock and Mulch $ 17968472 | § 46,369.71 3 2156283 1% 11161815 | % 116.03
018 Post Congst. Maim, 3 2038604 | % 12,065.28 $ 571249 | % 2,608.29
019 Site Coord Follow.up H M04398 | 87.651.12 $ 2.392.86
021 Community Air Mon. $ 28,728.38 $ 1006310 | $ 76840 | % 1697688 1% -
022 FOG & Supplies $ 99941561 % - 3 . ] 99015819 0.00
023 ASARCO Suppont 3 232815 | % 232615 2 -
025 Lead Assessment 3 5,475.00 $ 547500
027 Sprinkder System $ 94,25474 | $ 2,861.63 3 215782 |3 ©9.235.10
028 Site Coord ASARCO 1 o001 0.00 $ -
028 ASARCO 100 Propertie ] BETITT] S 56461 $ 507.18
030 Community Mesting Su % 8,731.96 % Moz2ls 869704
100 Fee % 466,942.91 $ 46894291
Tk s 3 4,960 98906 % 52 1817 274 &7p S35 0 £ 578, 461F % 183204 54023967 5 2338 20 ¢ - B Qo2 |
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VB - 1/70 Phase I11
Friday, May 27, 2005
Currant Unit | Estimateq Cost| Total Cost at Variance
Dasc on uNIT original Curtent % wtw

was Hptl Qarr ] Sudget| Cost To Data Ccompdl Price To Complete -
001_| Conatrution Work Flans 100] LS XN 7.5%0.24 —a.80 16.0% 255605 PRV 355501 19 03%
003 [Mobilization/Crew Rotehon 500 | EACH 50.926.90 135.602.25 102.379.42 100.0% 20,289 82 . 102,370.42 {37.422.83 26.7%
004 _[Site Adminigtrat on and Indwects AQ0 | MT 21738474 806 102.84 520 158.09 100.0% 13202127 529,156.09 (277.034.75 34.4%
005 _|Lodging & Par Diemn 400 | MTH 18171963 I METE 277813 100.0% 58,3347 - 277.833.38 94.182.40] -25.3%
008 _[Honte Offica Sunport 400 | MTH _16.047 43 6.383 07 3448.41 20.7% 4,184.74 13210.56 16,858.67 (1272500 -433%

100] L ©.426 74 9.82534 - 0.0% 9.825 3 062534 92534 . - 0.0%%

00 L ERATY 4,393.63 - 0.0% 14.393.83 14,393.63 14.393.63 : 0.0%

1800 | WK _ L2428 8.686.45 032.68 100.0% i 883.08 L 13,092.68 (295377 -178%

18500 | EACH $9.801.73 172.128.35 114.754 87 100.0% 71342 - 11375457 (B0.A7TL78)f -35.1%

$34.750, 8% 1 2B5.088 22 1.084 8780 633.738.54 100.0% 122 . 853.738.54 41113748 .38.8%

2 |T&D of Wipaeted o » 240000 | TON 210,764 20 6520.538.19 A28.293.29 100 0% 50.89 " T 429.203.20 1 192.243.87) 17.74%

3 [Samz ag A Aveyss 20.600.00 | TON 10.320.23 0.887.95 *18.313.12 100.0% 0.73 . F18,313.12 (12384 78)  403% |

14 [Sestptaton a1 534 780.00 | 187 AT3 78310 1.7 415.30 1,327.313.43 160, 2.48 - 1,327.313.43 (S47.101.87))  -25.2%

Sod & Sead - -.155.00 | EAC- 137.378.40 79d.704. 418.424 40 06.0% 008 83 - T.418.424 40 (288275841 A0 6%

Gardés & Slower Bad 155.00 | EACH 11,716.80 753, 4B 802 2B 00.0% 314.83 . - 48,802 28 1{12.050.090})  -21.0%

Aock Wi 8\ ee 135.00 | cACH 8266270 233: 57 179.604.72 100 0% 1,150.74 . 170.864.72 {59.002 59) 24 6%

018 _1Post CongiructotiMa 1terarce | 534.750.00 | 5F 101,760.00 33318 20.388.04 953 - 0.04 1.005.33 121.301.37 (11927.42)) -288%

010 {Sve Cowdnelion 39 row-ur - 13500 { EACH $9.801.%0 111.607.3 043 1900% | £70.41 o e e e D AT
QN [ENE T3FeT s 13 oo ot | - o PEFTEETY B s W T __m ot _Sideam= —l—— 3fily X ¥ Aty
120 | 51tp i eQpiidign £ Demep 1ivalidn 168 E? 15330 UAETE] : [0 3.152.30 915230 2.197.30 : 0g

1 4.00 H ,330.70 4881177 26,728 38 100.0% 117540 . 28,738 39 {17.083.34)) .37 3%

022 |Fual, Qil, Miss Fald Supplies 8600 | DAy 8454880 137, 84573 P0ad168 ] 10006 04062 _ 941.58 (27 A04AB)] .27 ot

023_|Asarco Support 100} 1S 1,261.00 _B.96D.0 232048 " 311% 7.479.50 515349 747659 (1.48042)] .15 5%

[ 024|740 10 Landfil 280000 TON 308,030.80 . - 0.0% . . . e 0 0%
025 11 sad Bave Paint Asseamani 450.00 | EACH 14312220 | ¢ 281 881 44 547500 3.8% 32047 . 135.801.50 14407858 {MT.780.85)] 45708
020 |Lead Base Paini Abaternant 100.00 CH 352,441 382 43730 - D.0% 3,524 47 352 447.30 352 447,30 - 0 0%
027 _[Sprinkier Systam 1.00| S . 211.875.1 04.254.74 100.0% 84.252.08 - 9429474 {5 (11762037 55583
028 _[Slle Coordination ASARCO _100.00 | EACH (] 41,082 4 - O%! 81082 . . 16108243 -100.0%
020 [ASARCO 100 Properies 100] L 00 | i 3568177 $0.0% 35.440.05 . _35671.77 356870.77 | 3587977.1%
030" [Community Meeting Su o0 L A EN 313780 3.731.99 0% 0.731.95 - 9.731.68 (1884300 683%
100 [Fas LS 183.020.00 486,942 460.942.01 100.0% 488 851 74 : 48804791 1 : 9 5%
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